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Contract
Monthly Report

PAR 247
30 Apr 68
SUBJECT: Base Spare Parts Kit
TASK/PROBLEM
1. Provide one base spare parts kit for two Precision

Enlargers, PAR 2u43A.

DISCUSSION
2. A1l purchase items have been received by the contractor.
3. All make parts, with the following exceptions, have been
fabricated:
a. Platen assemblies for lenses
b. Platen assemblies for lamphouse
c. Photometer prisms
d. Color filters
Completion of these items is expected during May 1968.

PLANNED ACTIVITY
4, Complete fabrication of parts for the Base Spare Parts Kit.
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Contract

Monthly Report

PAR 248
30 Apr 68
SUBJECT: BPE High~Magnification Lens Set
TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 245) to increase
25X1 the magnification range of al[:::::]Precision Enlarger (PAR 2434) at

the customer's facility.

DISCUSSION
2. All purchase parts have been received by the contractor.
3. All make parts have been fabricated except the following, whose

status is shown below.

Scheduled
Item Completion Date

Mechanical Focus Barrel Assemblies 22 May 1968
Objective Lens Assemblies 21 June 1968

PLANNED ACTIVITY
L. Complete fabrication and assembly of the lens and focus barrel

assemblies and prepare for final testing.
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